

Some final remarks ....

# Progress & critical issues (1)

- In general good progress!!
- Two ad hoc meetings since Feb06 meeting very efficient to pave the way towards stainless steel cryostat with internal copper cryostat
- Risk analysis and safety review under preparation: meetings July 20, early September, further dates to be fixed
- Schedule: still not all input data there; fix with cryostat order (prior to completion of safety review!)

# Progress & critical issues (2)

- Topical session: building blocks for schedule; follow up discussion required to construct straw man schedule. Goal: completion in July
- Plan: keep format of topical session on schedule and integration during upcoming meetings

# Progress & critical issues (3)

- Integration: topical review showed integration efforts need to be intensified
  - FE location and on strings
  - e.g. outcome: Phase I prototype run at LNGS with candidate cables, cold FE, DAQ, ...
  - ....
- Not yet critical: Phase II crystal production - path not yet clear
- Information flow:
  - 3 general meetings + ad hoc meetings as needed
  - notify if new GSTR is available (author send a short email to the GERDA mailing list)
  - Weekly pmg phone calls: minutes accessible via the website of mailing list -> link minutes to internal website (pwd protected)
  - Info exchange GERDA <-> Majorana to be intensified

# Upcoming dates

- Majorana meeting in Seattle: August 10/11/12
- LNGS SC report due in September (including schedule!)
- Safety review in September (not fixed)
- Collaboration meeting Milano (Nov. 13-15)

Murayama, Neutrino 2056

$0\nu\beta\beta$  2010-2025



- Many thanks to the LNGS team for organizing this excellent meeting!!
- Reminder: TG1 meets at 14:30 in the Rossi room