

# Status of the computing and slow control

## ➤ **computing:**

- giga-switch + firewall (webserver) installed in Hall A in a cabinet at the first floor
- in this moment they are not available for the users. We have to solve various small network configuration issues (ip-numbers, rooting,...). Work will start from next friday. We hope to have these computers available for the end of June.
- when the computer will be available (starting from the first days of July) :
  - we have to know which computers will be installed in hall A
  - we have to make the users accounts.
  - details are documented in the GSTR-02-09 and in the Garfagnini's talk during the Padova meeting.

## ➤ **slow control:**

- general structure already available (database, alarms manager, client prototypes, ...)
- we have to start the integration after the arrival of the hardware in LNGS ... (already available the slow control of the HV-VETO and of the crates).