

Muon Veto - Schedule

- Encapsulation + Electronics tests under way
- Dec. 2006: Encapsulation of 1 PMT
- Jan./Feb. 2007: Tightness test (2 bar)
- Spring 2007: Encapsulation of all PMTs
- Sep. 2007: PMTs transport to LNGS
 - cryostat and watertank finished -
- PMT + VM2000 installation SuS
 - We can meet the Gerda schedule -
- Electronics set-up + test DAQ
- Plastic scintillators on roof of penthouse SuS

PMT - Encapsulation Design & Status

