

TG1: Reprocessing enriched detectors

- Nov. 24, 2006 Delivery of ANG2-5 & RG1/2 to HADES
- Dec. 2006 Delivery of GTF1-6 to HADES
- Dec. 06 /Jan. 07 (provided that slot available at Canberra) Refurbishment completed
- Subsequent: measurement of I/V curves in “Rn-free clean bench” and storage at -30 C
- Oct. 2007 Testing in LArGe (provided that $b < 0.01$ cts/kg/keV/y)