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Tempo di cottura?
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Fix ‘tempo’

• Schedule: next iterations completed end of 
march

• End of March: contributions from TG ready 
(~ one page + figures)

• April (date not fixed yet): LNGS SC 
committee meeting; 

• Technical proposal: continue with update




