
Wireless Network: “LNGS-macAuth”. You must be registered to LNGS WIFI system

GERDA Meeting, 
LNGS 10-12 Nov. 2008

Conference dinner in L'Aquila!  
Price of € 28,00 to be payed by Monday evening to Matthias.
Drivers, we need your help. Please provided lifts! Contact Matthias for details



Wireless Network: “LNGS-macAuth”. You must be registered to LNGS WIFI system

GERDA Infrastructure
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Wireless Network: “LNGS-macAuth”. You must be registered to LNGS WIFI system

Still  to be done:

➔ Electrical Plants
 System designed by LNGS and external consultant
 Includes 

 Normal & UPS power switchboard and lines
 Illumination inside GERDA building
 LAN
 Telephone
 Air conditioning in control room

 System ordered by Zurich group on  Oct. 31st 
 Most switchboards already produced
 Installation @ GERDA concluded  by Dec. 2008
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Wireless Network: “LNGS-macAuth”. You must be registered to LNGS WIFI system

Still  to be done:
 Electrical Plants Installation @ GERDA concluded  by Dec. 2008

➔ Safety Plants
 Fire detection & Oxygen monitoring
 Interfaced with LNGS supervision system
 Can be interfaced with GERDA Supervision system
 System ordered by LNGS
 Installation starts at Nov. 10th (today!)
 Installation @ GERDA concluded  by January 2009
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Wireless Network: “LNGS-macAuth”. You must be registered to LNGS WIFI system

Still  to be done:
 Electrical Plants Installation @ GERDA concluded  by Dec. 2008
 Safety Plants Installation @ GERDA concluded  by January 2009

➔ LN
2
-Storage

 Necessary removal of explosion proof doors started 
 Contacted with LINDE for delivery of LN

2 
Tanks still in 2008

 Contacted with LINDE also for moving LAr tank (Rn-measured)
 Positioning of tank foreseen by end of 2008
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Wireless Network: “LNGS-macAuth”. You must be registered to LNGS WIFI system

Still  to be done:
 Electrical Plants Installation @ GERDA concluded  by Dec. 2008
 Safety Plants Installation @ GERDA concluded  by January 2009
 LN

2
-Storage

 Ventilation
 First design according to ICARUS concept proposed by LNGS

 System very expensive and not tuned to GERDA needs
 LNGS not able to pay for the system

 System rediscussed with LNGS services
 LNGS technical services propose a more suitable system for 

GERDA needs
 LNGS Safety group (SPP) is evaluating the system

 Project execution:
 Project ready for tendering: Nov. 30th 2008
 Contract to be signed on January 15th 2009 
 Start of work on  January 20th 2009
 Ventilation ready on March 30th 2009

 Ventilation must be in place for filling with LAr


