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integration water tank

work inside the water tank

 a) hydrostatic test & cleaning
 b) isolation of the cryostat                               K.T.Knoepfle
 c) mounting of the PMT                                   M. Knapp
 d) water piping                                                 M. Balata
 e) space around the chimney/level crymu 
      ventilation
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timing

Nov08:      delivery of personal lift
Nov/Dec:   VM2000,PMT+cables, cable tray, test electronics
           
                 Teramo + static test + drainage

                  clean room construction  (NO in CW3,4,......

                 isolate cryostat,VM2000, equip pill box
                 cable tray, VM2000, PMT,cable, flasher
                 clean floor, equip floor, water distrib. pipe
                 fill water tank
                 fill cryostat

integration water tank


